

Weekly Progress Report: IdeaForge AI

Course Code : CSE299 | Sec : 3

Project Group No: 2

Group Members:

Hrick Romit (2322136642)

Adib Araf Sabab (2322163042)

Yoshiki Zaman (2311806042)

Imtiaz Ahmed Khan (2323985642)

Week 2: Project Setup & Planning

Sprint Goal: UI Modifications and starting out the basic functionalities of AI consisting of semantic search and project archiving.

Planned Objectives

Member	Role	Weekly Objectives
Yoshiki Zaman ID: 2311806042	FE-Student	Completed the scaffolding for the student portal
Adib Araf Sabab ID: 2322163042	FE-Faculty/Admin	Wireframes for Faculty and Admin portals
Imtiaz Ahmen Khan ID: 2323985642	Backend	Registration and Login Page setup
Hrick Romit ID: 2322136642	AI/Tech Lead	AI foundations are in place

Progress Summary

- **Work Completed:**
 - Basic Student portal, Faculty portal are made
 - Login/Registration is completed
 - AI implementations have been started; search engine has been developed
- **Challenges Encountered:**
 - While setting up the login/registration we faced some problems to add them in the DB
 - We faced some challenges in properly calling the gemini AI through the API Keys; we were getting token overloaded
- **Proposed Solutions:**
 - We properly had to run the docker and the both the backend and frontend servers properly first and then we were able to complete the task
 - We changed the AI model and also added an local model for fallback purposes
- **Overall Status:**
 - The project is getting shaped and the required things are in place one by one. Now we need to deep down on the UI of the project and other required parts of the project

Detailed Weekly Log

Member 1: Yoshiki Zaman worked to set up the student portal of the project, search/project submission page front end parts were completed.

Member 2: Adib Araf Sabab updated the Faculty Portal by adding navbar navigation and overview so that the projects can easily be handled for review and see analytics.

Member 3: Imtiaz Ahmed Khan worked for making backend folder structure. Completed the Backend base for the Registration and Login pages, alongside building a core backend of the files such as security, authentication, proposals etc.

Member 4: Hrick Romit Barai worked on making the first steps of integrating AI into the project. Currently done with searching of projects and adding projects to the database

Report Date: Jul 13, 2026

Supervisor Signature: _____

