

Weekly Progress Report: IdeaForge AI

Course Code : CSE299 | Sec : 3

Project Group No: 2

Group Members:

Hrick Romit (2322136642)

Adib Araf Sabab (2322163042)

Yoshiki Zaman (2311806042)

Imtiaz Ahmed Khan (2323985642)

Week 3: Starting out the core objective of the project

Sprint Goal: Establishing the routers between the frontend and the backend and start working on the core principles of the AI handlers.

Planned Objectives

Member	Role	Weekly Objectives
Yoshiki Zaman ID: 2311806042	FE-Student	Properly deciding the UI of the components
Adib Araf Sabab ID: 2322163042	FE-Faculty/Admin	Wireframes for Faculty and Admin portals
Imtiaz Ahmen Khan ID: 2323985642	Backend Developer	FastAPI connection with Routers,
Hrick Romit ID: 2322136642	AI/Tech Lead	Embeddings, project .json files, chunking and gemini api usage

Progress Summary

- **Work Completed:**
 - Modified the UI of the frontend of the student portal and the faculty portal.
 - Connected the frontend routers to the backend routers.
 - Foundations functionalities of AI are in place.
- **Challenges Encountered:**
 - Finding a proper way to prompt the AI to understand the uploaded project proposal
 - While getting a reply from the gemini API we were getting usage blocked.
- **Proposed Solutions:**
 - We for now have decided to use demo projects in the form of a .json file which is read by the AI.
 - We chose a better model of gemini for now which is giving us a good response for any query.
- **Overall Status:**
 - The AI is in place and the basic scratch of Frontend is done. Now we have to finish the functionalities of our AI.

Detailed Weekly Log

Member 1: Yoshiki Zaman worked to set up the student portal of the project, search/project submission page front end parts were completed.

Member 2: Adib Araf Sabab updated the Faculty Portal by adding navbar navigation and overview so that the projects can easily be handled for review and see analytics.

Member 3: Imtiaz Ahmed Khan worked for making backend folder structure. Completed the Backend base for the Registration and Login pages, alongside building a core backend of the files such as security, authentication, proposals etc.

Member 4: Hrick Romit Barai worked on formulating the AI logic behind the project and made necessary coding changes and prompts for the AI to understand the user needs.

Report Date: Jul 20, 2026

Supervisor Signature: _____