

## Weekly Progress Report: IdeaForge AI

### Course Code : CSE299 | Sec : 3

**Project Group No: 2**

**Group Members:**

Hrick Romit (2322136642)

Adib Araf Sabab (2322163042)

Yoshiki Zaman (2311806042)

Imtiaz Ahmed Khan (2323985642)

---

### Week 4: Connecting the core functionalities

Sprint Goal: Properly setting out the main logic behind the functionalities of the project.

### Planned Objectives

| Member                              | Role             | Weekly Objectives                               |
|-------------------------------------|------------------|-------------------------------------------------|
| Yoshiki Zaman<br>ID: 2311806042     | FE-Student       | Decide on how to show the AI usage on the page  |
| Adib Araf Sabab<br>ID: 2322163042   | FE-Faculty/Admin | Wireframes for Faculty and Admin portals        |
| Imtiaz Ahmen Khan<br>ID: 2323985642 | Backend          | Connect the routers to the frontend and backend |
| Hrick Romit<br>ID: 2322136642       | AI/Tech Lead     | Complete the AI logic                           |

## Progress Summary

- **Work Completed:**
  - Decided on the proper UI showcase of the AI functions on the page
  - Made the core logic and the prompts to give to the AI for better results
- **Challenges Encountered:**
  - Properly deciding on how the AI will decide what to give the user output
- **Proposed Solutions:**
  - Double checked the prompts from different AIs online and then finalized the best version for better user experience
- **Overall Status:**
  - The backend AI logic is 90% done now we need to finish connecting all the parts.

## Detailed Weekly Log

**Member 1:** Yoshiki Zaman worked to set up the student portal of the project, and helped deciding on how user friendly it can be for the student to access the AI

**Member 2:** Adib Araf Sabab helped to properly idea out the required logics for the admin page.

**Member 3:** Imtiaz Ahmed Khan worked for making backend folder structure. Completed the Backend base for the Registration and Login pages, alongside building a core backend of the files such as security, authentication, proposals etc.

**Member 4:** Hrick Romit Barai worked on finishing the AI code logic. The AI is in place now we have to finish connecting to the frontend and the backend.

**Report Date:** Jul 27, 2026

**Supervisor Signature:** \_\_\_\_\_