

Weekly Progress Report: IdeaForge AI

Course Code : CSE299 | Sec : 3

Project Group No: 2

Group Members:

Hrick Romit (2322136642)

Adib Araf Sabab (2322163042)

Yoshiki Zaman (2311806042)

Imtiaz Ahmed Khan (2323985642)

Week 5: Semantic search and UI changes

Sprint Goal: Enrich the project archive and make sure the frontend connects to the backend.

Planned Objectives

Member	Role	Weekly Objectives
Yoshiki Zaman ID: 2311806042	FE-Student	Properly deciding the UI of the components
Adib Araf Sabab ID: 2322163042	FE-Faculty/Admin	Modified the landing page.
Imtiaz Ahmen Khan ID: 2323985642	Backend Developer	FastAPI connection with Routers, Notification Migration , and
Hrick Romit ID: 2322136642	AI/Tech Lead	Semantic search works perfectly.

Progress Summary

- **Work Completed:**
 - Modified the UI of the frontend of the landing page and the Student portal.
 - Relevant searching of the project works.
 - The archive of the project has been increased and categorized
- **Challenges Encountered:**
 - The new projects stayed on the hard disk without vector embeddings preventing the frontend to access them.
 - Missing JWT expiration settings caused server errors.
- **Proposed Solutions:**
 - Built run_ingestion.py using the metadata_loader,embedding_generator,chroma_loader to validate and index projects into ChromaDB and postgresSQL.
- **Overall Status:**
 - The core system of the project including PostgreSql,ChromaDB,FastAPI backend and the React Frontend fully operational. NLP language semantic search and proposal draft saving works end to end.

Detailed Weekly Log

Member 1: Yoshiki Zaman worked to modify the student portal of the project, making it more user friendly, search/project submission page front end parts were completed.

Member 2: Adib Araf Sabab updated the Landing page by keeping it more User friendly and changed structures of both Landing page and Faculty portal.

Member 3: Imtiaz Ahmed Khan worked on completing the API integration and deployment. The Student portal's Archive Search system bugs have been fixed by him as well.

Member 4: Hrick Romit Barai worked for making the semantic search fully functional and increased the project archive and validated the embeddings of the projects.

Report Date: Aug 3, 2026

Supervisor Signature: _____